ID	Title	Start Time	End Time
1	Project Info Collection & Title Planning	09/16/2025	09/18/2025
2	Project Info Research Begins	09/18/2025	09/22/2025
3	Confirm the Project Title: Password Strength Game	09/22/2025	09/24/2025
4	Continue Project Research and Gather More Information	09/24/2025	09/30/2025
5	Start Drawing the UML	10/01/2025	10/07/2025
6	Start HTML Layout	10/08/2025	10/14/2025
7	Start Designing UI (CSS)	10/15/2025	10/29/2025
8	Review and Improve Code	10/30/2025	11/07/2025
9	Start Adding JavaScript Functions	11/08/2025	11/21/2025
10	Create Slides for Interim Video Submission	11/22/2025	11/30/2025
11	Sprint with Sir Eric to Demo Progress	11/25/2025	11/25/2025
12	Sprint with Sir Eric: Final Check on Interim Video	11/30/2025	11/30/2025
13	Continue JavaScript Development and API Search	12/01/2025	01/10/2026
14	Review UML for Necessary Changes	01/11/2026	01/17/2026
15	Sprint with Sir Eric get feedback	01/18/2026	01/24/2026
16	Receive Feedback and Continue Development	01/25/2026	02/08/2026
17	Start Project Testing	02/09/2026	02/16/2026
18	Start Debugging Testing Issues	02/17/2026	02/08/2026
19	Demo to Sir Eric and Prepare Presentation	03/01/2026	03/25/2026
20	Presentation	03/27/2026	03/27/2026